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Why Update DOE O 413.3?

• Integrate Safety into Design and 
Construction

• Restructure Existing Order
– Organize by Phases and Critical Decisions
– Clarify Requirements Related to each CD

• Eliminate Conflict Between Order and 
Manual

• Enhance Roles and Responsibilities
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Status

• All Comments/Recommendations 
Dispositioned

• Concurrences Received From All 
Programs

• Testified to DNFSB on Revision
• Deputy Secretary Approved DOE O 

413.3A on July 28, 2006
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Significant Changes

• Applicability
– Applicable to capital asset acquisition projects 

having a TPC ≥ $20M
– Sound project management principles and 

PARS reporting requirements apply to all 
projects with a TPC ≥ $5M
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Significant Changes (cont.)

• CD Thresholds and Authorities
– The Under Secretaries have been included in the CD 

process. 
– CD authority thresholds have been increased to 

ensure line management accountability:
• MS Projects. Projects with a TPC ≥ $750M 
• Non-MS Projects. Projects with a TPC < $750M 

– Environmental Management Clean-up Project CD 
Authority Thresholds are provided.

– Departmental-wide IT Project CD Authority 
Thresholds are provided.
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Significant Changes (cont.)

• Integrating Safety into Design and Construction
– Integration of safety into design and construction has 

been clarified and strengthened, particularly for 
Hazard Category 1, 2, and 3 nuclear facilities.

• Safety requirements for each CD have been identified.
• A Technical Independent Project Review, which focuses on 

safety documentation, was added as part of the CD-1 Design 
Review for high-risk, high-hazard, and Hazard Category 1, 2, 
and 3 nuclear facilities.
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Safety

• DOE O 413.3A Now Identifies the Safety 
Requirements for Each CD

• ES&H Will Publish DOE-STD-1189-2006 
to Provide Implementation Guidance for 
Nuclear Facility Requirements

• The Order Allows Delayed Implementation 
of the Safety Requirements Until Six 
Months After Issuance of the Standard
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Safety Requirements for CDs
(for Hazard Categories 1, 2, and 3 Nuclear Facilities)

• CD-1 
– Conceptual Safety Design Report

• Preliminary Identification of Facility Design Basis Accidents
• Assessment of Safety Class and Safety Signification 

Structures, Systems, and Components
• Preliminary Assessment of the Appropriate Seismic Design 

Category of the Facility SSCs
• Security Hazard Evaluation
• Commitment to  the Nuclear-Safety Design Criteria of DOE O 

420.1, Facility Safety 
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Safety Requirements for CDs
(for Hazard Categories 1, 2, and 3 Nuclear Facilities)

• CD-2 
– Preliminary Safety Design Report (Update of Conceptual Safety 

Design Report)
• CD-3

– Preliminary Documented Safety Analysis in Accordance with 
Requirements of 10 CFR 830.206

– Updated Preliminary Safety Design Report 
– Safety Evaluation Report

• CD-4 
– Documented Safety Analysis and Technical Safety 

Requirements Document, both of which must Comply with 10 
CFR 830

– Safety Evaluation Report
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Other Improvements
• IT Project Requirements are Now Included.
• The Mission Need Statement review and 

recommendation by PA&E is limited to projects with a 
TPC ≥ $100M.   

• External Independent Reviews
– External Independent Reviews by OECM are limited to projects 

with a TPC greater than or equal to $100M.  
– For projects < $100M, Programs are responsible for this 

requirement, including CD-2 Performance Baseline Validation.
• The Acquisition Strategy review and recommendation by 

OECM is limited to MS Projects.



August 8, 2006 11

Other Improvements (cont.)
• Earned Value Management Systems (EVMS)

– Projects having a TPC between $20M and $50M must have an 
EVMS that is self-certified by the contractor as ANSI/EIA-748-A-
1998 compliant.  

– Projects having a TPC ≥ $50M require an ANSI/EIA-748-A-1998 
compliant EVMS certified by OECM.

• Roles and Responsibilities were updated to include the: 
– Under Secretaries
– Office of the Chief Information Officer
– Central Technical Authorities
– Chief of Defense Nuclear Safety and Chief of Nuclear Safety
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Next Steps

• OECM to Begin Revision of Manual
– Program Offices to Take Lead on Preparing 

Different Chapters 


